COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 26/ 2021

ESTI MATE SUMVARY 15: 09: 31
CONTI D 21851 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21851- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIME ALLOW 60 WORK DAYS
US 36D LAST CHANCE VEST PERCENT TIME:  15.00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. NHPP0362- 038
US 36D LAST CHANCE WEST
NAME OF ROAD:
PRQJECT COUNTI ES: WASHI NGTON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 05/ 20/ 2021 DATE TI ME STARTED 04/26/2021
6215 CLEAR CREEK PARKWAY DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 01/ 14/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/27/2021 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,979, 919. 27 PARTI Cl PATI NG $ 324, 538. 02 $ 324,538. 02
AWARD PRQIECT AMT: $ 3,519, 000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 8. 15% TOTAL EARNI NGS 324, 538. 02 324, 538. 02
FUNDS AVAI LABLE: $ 3,655,381.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 324, 538. 02 324, 538. 02
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,340.79 -7,340.79
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 317, 197. 23 317, 197. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 317, 197. 23 317,197.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 317, 197. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00240

202-01130

203- 01500

208- 00002

208- 00035

208- 00046

208- 00075

208- 00103

208- 00105

208- 00106

212-00006

C21851

NHPP0362- 038

21851-BI D

ROADWAY

| TEM
DESCRI PTI ON
*Renoval of Asphalt Mt (Pl aning)
Renoval of Guardrail Type 3
Bl adi ng

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

*Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
163, 906. 000
5%
0. 75000
465. 000
LF
12. 68000
150. 000
HOUR
137. 00000
200. 000
LF
8. 75000
800. 000
LF
4.05000
2.000
EACH
1, 825. 00000
2. 000
EACH
3, 000. 00000
40. 000
HOUR
41. 25000
20. 000
HOUR
82. 20000
48. 000
HOUR
120. 15000
0. 200
ACRE

2,000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
34, 747.000
34,747.000

0. 000
0. 000
0. 000

0. 000
6. 500
6. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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26, 060

890.

25

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:09: 31

AMOUNT

26, 060

890.

25

.00

50

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

212-00032

213-00012

240- 00010

304- 07009

403- 00720

403- 34751

506- 00209

603-50012

606- 00301

606- 01370

606- 02003

C21851

NHPP0362- 038

21851-BID

| TEM
DESCRI PTI ON

ROADWAY

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

of Nests

Renoval

*Aggregate Base Course (Class 7) (Special)

Hot M x Asphalt (Patching) (Asphalt)

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

*Riprap (9 Inch)

*12 Inch Plastic Pipe

Guardrai |

Type 3 (6-3 Post Spaci ng)

Transition Type 3G

End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 200
ACRE
4,500. 00000
0. 200
ACRE
4,500. 00000
10. 000
HOUR
111. 20000
1, 800. 000
TON
37. 00000
200. 000
TON
160. 00000
25, 146. 000
TON
86. 00000
9. 000
cy
407. 00000
160. 000
LF
45. 75000
650. 000
LF
31. 50000
4. 000
EACH
2, 825. 00000
2.000
EACH

3, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:09: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

606- 02005

609- 60011

612-00081

612- 00083

612-00101

612- 00102

612-00103

613-81900

614- 80391

615- 00030

625- 00000

C21851
21851-BID
NHPP0362- 038

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
End Anchorage (Fl ared) 6. 000
EACH
2,900. 00000
Curb Type 6 (Section M 210. 000
LF
25. 00000
*Del i neator (Post Munted)(Type I) 12. 000
EACH
67.50000
*Del i neator (Post Munted)(Type II1) 4. 000
EACH
71. 00000
*Del ineator (Drivable Concrete Installation) (Type I) 154. 000
EACH
114. 25000
*Del i neator (Drivable Concrete Installation) (Type II) 60. 000
EACH
119. 50000
*Del i neator (Drivable Concrete Installation) (Type 12. 000
Il
) EACH
130. 00000
Mobi | e Li ght Tower 2.000
EACH
2, 800. 00000
*Runbl e Strip (Ginding)(Asphalt) 79, 222. 000
LF
0. 15000
*Enmbankment Protector Type 3 6. 000
EACH
1, 700. 00000
*Construction Surveying 1. 000
LS

13, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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5, 600

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

15:09: 31

AMOUNT

5, 600

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 626-00000

0175

626- 01114

0180

627-00008

0185

627-00011

0190

627- 30405

0195

627-30410

0200

629-01031

0205

630- 00000

0210

630- 00001

0215

630- 00007

0220 630-00012

C21851

21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (\Waterborne)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Monument

(Type 3A)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

323, 258. 65000

98. 000
DAY
41. 00000
535. 000
GAL
105. 50000
1, 359. 000
GAL
53. 50000
219. 000
SF
17.00000
40. 000
SF
17. 00000
2.000
EACH
1, 000. 00000
2, 400. 000
HOUR
32. 00000
480. 000
HOUR
63. 75000
34. 000
DAY
300. 00000
60. 000
DAY

2,100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 247
0. 247

0. 000
25. 000
25.000

0. 000
0. 000
0. 000

0. 000
99. 000
99. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
112. 500
112.500

0. 000
22.500
22.500

0. 000
7.000
7.000

0. 000
15. 000
15. 000
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79, 844

1, 025.

5,296

3, 600

1, 434.

2,100

31, 500

89

00

.00

50

.00

.00

.00

00

38

00

00

15:09: 31

AMOUNT

79, 844

1, 025.

5, 296

3, 600

1, 434.

2,100

31, 500

89

00

.00

50

.00

.00

.00

00

38

00

00



CONTI D: C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21851-BI D ESTI MATE RUN 05/ 26/ 2021
PRQIECT: NHPP0362- 038 ESTI MATE NO 0001 15:09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 2.000 1, 808. 00
904. 00000 2.000 1, 808. 00
0230 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 1. 000 96. 00
96. 00000 1. 000 96. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 0. 000
EACH 17. 000 1, 266. 50
74.50000 17. 000 1, 266. 50
0240 630-80342 *Construction Traffic Sign (Panel Size B) 114. 000 0. 000
EACH 24.500 2,352.00
96. 00000 24.500 2,352.00
0245 630-80350  *Vertical Panel 40. 000 0. 000
EACH 10. 500 336. 00
32. 00000 10. 500 336. 00
0250 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1.500 5, 850. 00
3, 900. 00000 1. 500 5, 850. 00
0255 630-80360  *Drum Channel i zi ng Device 150. 000 0. 000
EACH 0. 000 0. 00
26. 50000 0. 000 0. 00
0260 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0.00
0265 630-80380 *Traffic Cone 200. 000 0. 000
EACH 77.000 539. 00
7.00000 77.000 539. 00
0270 630-80520 *Mbobi | e Pavenment Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0275 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 0.500 8, 750. 00

17, 500. 00000 0. 500 8, 750. 00



CONTI D: C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21851-BI D ESTI MATE RUN 05/ 26/ 2021
PRQIECT: NHPP0362- 038 ESTI MATE NO 0001 15:09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70012 F/ A Asphalt Pavenent |ncentive 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70023 F/ A On- The-Job Trai nee 12, 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70111  Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700-70220 F/ A Phone Service 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,757,346.37 $ 178,349.02% 178, 349.02
CAT NO0300 STRUCTURES

0325 201-00005 *Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00

10, 400. 00000 0. 000 0.00



CONTI D: C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21851-BI D ESTI MATE RUN 05/ 26/ 2021
PRQIECT: NHPP0362- 038 ESTI MATE NO 0001 15:09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0330 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 241. 000 0. 000
SY 241.000 7,290. 25
30. 25000 241. 000 7,290. 25
0335 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 27.000 0. 000
SY 27.000 8,498. 25
314. 75000 27.000 8, 498. 25
0340 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 32. 000 0. 000
SY 32. 000 29, 240. 00
913. 75000 32.000 29, 240. 00
0345 202-00505 *Renpval of Portions of Present Structure 261. 000 0. 000
SF 67.000 6, 063. 50
90. 50000 67.000 6, 063. 50
0350 206- 00065 *Structure Backfill (FlowFill) 3. 000 0. 000
cY 0. 000 0. 00
487. 35000 0. 000 0. 00
0355 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 50. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
0360 408-01100 *Joi nt Seal ant 227.000 0. 000
LF 0. 000 0. 00
25. 45000 0. 000 0. 00
0361 509-08121 Tenp Bridge Deck CO 02 24.000 0. 000
LF 24.000 4,200. 00
175. 00000 24.000 4, 200. 00
0365 515-00120  *Waterproofing (Menbrane) 241. 000 0. 000
Sy 0. 000 0. 00
25. 50000 0. 000 0. 00
0370 515-00400 *Concrete Seal er 364. 000 0. 000
SY 0. 000 0. 00
18. 30000 0. 000 0. 00
0375 601-03057 *Concrete O ass DR 10. 900 0. 000
CcY 10. 900 32, 100. 50

2,945. 00000 10. 900 32,100. 50



CONTI D: C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21851-BID ESTI MATE RUN 05/ 26/ 2021
PRQIECT NHPP0362- 038 ESTI MATE NO 0001 15: 09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 STRUCTURES
0380 601-06102  *Concrete (Patching) 110. 000 0. 000
CF 37.000 11, 285.00
305. 00000 37.000 11, 285. 00
0385 601-51005 *@Gal vani ¢ Anodes 145. 000 0. 000
EACH 113. 000 4,011. 50
35. 50000 113. 000 4,011.50
0390 602-00000 *Rei nforcing Steel 170. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 179,072.90 % 102, 689. 00 $ 102, 689. 00
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 13, 500. 00
13, 500. 00000 1. 000 13, 500. 00
0405 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
CAT 0400 CURRENT AMT $ 43, 500. 00 $ 43,500.00 $ 43, 500. 00
PRQIECT TOTAL CURRENT AMI $ 3,979,919.27$ 324,538.02 % 324,538. 02



